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Request for City Council Committee Action 

From the Department of Public Works 

 
 
Date:  April 2, 2013  
  
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Referral: Honorable Betsy Hodges, Chair Ways & Means Committee  
 
Subject: Change order to contract C-36139 with US Mechanical for rain leader 

disconnect at four parking ramps. 
 
Recommendation:   

Approve change order package #1 and authorize appropriate city officials to execute an 
amendment to the contract for seven additional work items beyond the bid scope and 
one work item deleted from original scope for a total change order amount of ($160) 
credit. The final contract total is $192,720 

 

Previous Directives: 
September 21, 2012 Resolution 2012R-488- Council approved acceptance of the low 
bidder US Mechanical in the amount of $192,880 for OP7662 Storm Sewer Separation 
Project. 

 
 
Prepared by: Bill Prince, Professional Engineer Traffic & Parking Services 673-3901 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
   
 
Presenters: Bill Prince, Professional Engineer, Traffic & Parking Services 
                        
 
Reviews 

Permanent Review Committee (PRC): 

For professional services over $50,000 Approval    NA       Date 

Civil Rights Affirmative Action Plan  

For professional services over $50,000 Approval    NA       Date 

Policy Review Group (PRG): 

For establishing or changing enterprise-wide 
policies     Approval     NA      Date 
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Financial Impact (Check those that apply) 
   X   No financial impact - or - Action is within current department budget  (If checked, go 

directly to Background/Supporting Information) 
       Action requires an appropriation increase to the Capital Budget 
___ Action requires an appropriation increase to the Operating Budget 
       Action provides increased revenue for appropriation increase 
___ Action requires use of contingency or reserves 
   X   Business Plan:   X   Action is within the plan.    ___ Action requires a change to plan. 
___ Other financial impact (Explain):          
___ Request provided to department’s Finance Dept. contact when provided to the 
 Committee Coordinator 
 
Community Impact  
 Neighborhood Notification:  
 City Goals: Comply with city stormwater/sanitary separation requirements  
 Comprehensive Plan:  
 Zoning Code: Not Applicable 
 
Background/Supporting Information 
 
The rain leader disconnect project involved work on four parking ramps cited for not conforming 
to stormwater/sanitary flow requirements. These ramps were Leamington, Riverfront, 
Government Center, and 11th & Marquette. These ramps were bid together due to their similar 
project scope and work. The work involved adding or rerouting drains to ensure that drainage in 
open and exposed areas is diverted to the storm sewer, and that drains and trenches in 
enclosed and covered areas are diverted to sanitary sewer. The work involved significant 
concrete and excavation and piping work.  
 
The work has now been completed and all ramps are in compliance. No additional appropriation 
is required. The following items were changes from the original bid scope and require 
modification to the original contract: 
 
Delete canopies over large fan intakes at Leamington Ramp            ($39,043) 
Provide galvanized plates underdeck at all new drains all ramps         $9,393 
Add two additional drains and storm leaders at Riverfront ramp         $11,737 
Repair ice damage pipe at Government Center                                    $3,432 
Change helix drain at 11th&Marquette to route to storm sewer               $ 825 
Redirect 3” storm pipe to storm riser at Government Center                $2,568 
Replace corroded and defective drain piping at Gov Ctr                      $1,290 
Replace failed cleanout tees and modify plugs on others-Gov Ctr       $9,638 
 
Sum total of change orders                                                                   $(160) 
 
 
The project is complete and no further change orders will be required. 
 

 


